
Fire Hall #32 Replacement Project – Update - May 

COUNCIL REPORT 

 

 

To: Mayor and Council 
 
From: Ron Mattiussi, Interim CAO 

Date: May 14, 2024 
 
 

Subject: Fire Hall #32 Replacement Project – Update - May 

Report Prepared by:  Trevor Seibel, Deputy CAO 

______________________________________________________________________ 

PURPOSE 

To provide Council and the community with an update on the Fire Hall #32 Replacement 

Project and outline next steps.  

 

RECOMMENDATION to Consider and Resolve: 

THAT the report titled “Fire Hall #32 Replacement Project – Update – May” from the 
Deputy CAO, dated May 14, 2024, be received for information. 
 

STRATEGIC AREA(S) OF FOCUS 

Invest in Infrastructure – We will invest in building, improving and maintaining 

infrastructure to meet the needs of, and to provide a high quality of life for, current and 

future generations. 

Foster Safety and Well-Being – We will pursue through direct action, advocacy, and 

collaboration with local and regional service providers, investments in community health, 

needs-based housing, emergency preparedness, policing, and other services that foster 

safety and well-being in West Kelowna.  

 

PROJECT START UP 

Further to the update provided at the April 23, 2024 Regular Council Meeting, the Owner’s 

Statement of Requirements (OSR) document has been completed, under a CCDC14 

Design Build Fixed price contract, with detailed design and construction as the next phase 

of the project. The detailed history on the procurement process for this project was 

outlined in the November 28, 2023 report to Council.  
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Staff confirm that the project value remains unchanged at $14.3 million as outlined later 

in this report. There are no changes anticipated to the approved budget based on the 

most recent design and costing information.  

There are several key items to be completed in the coming weeks and months as we 

move forward. These include: 

 Review and confirm the construction schedule; 

 Coordinating the staging parameters for the site; 

 Continue with Parks Master Plan and project-specific community engagement for 

detailed design; and  

 Begin site preparation and early construction work as the design process 

proceeds.  

The construction timeline for the project has been established from May 2024 through fall 

2025. As part of the site mobilization and prep, the sport court and pickleball courts will 

be decommissioned and unavailable during construction. Building abatement will 

commence in preparation for its removal. All programming for the building, sport court 

and pickleball courts has been discontinued and Recreation Services is working with the 

tennis club to provide controlled access to the tennis courts during construction. The 

tennis courts will remain unchanged. 

The project will provide over 17,000 sq feet of new space for the fire service and 

community with the replacement of Fire Hall #32, a larger  and new community centre 

building, improved community facilities, and parking for public and fire hall purposes  

There are two primary components of the project:  

 

Fire Hall #32 

The replacement of Fire Hall #32 consists of approximately 11,500 sq/ft of purpose-built 

fire hall space, which is almost double the current and outdated Fire Hall #32 building. 

Extensive research and technical input was undertaken to ensure that the facility will 

address current and future needs. Specifically  

 There are two additional bays (~3,000 sq/ft) added to the fire hall (the current fire 

hall has 2 bays; new fire hall will have 4 bays). Currently, vehicles and equipment 

are stored outside or at alternate locations at the existing fire hall. 

 Additional space has also been included to address the gear room, hose tower, 

SCBA room, workshop and living quarters requirements that are either non-

existent or deficient in the current location. 

Due to the operational specifics of the firehall, the detailed design is substantially 

complete for this portion of the project. As mentioned in previous staff reports, the fire hall 

building is a fixed element of the project and not included in upcoming detailed design 

consultation having technical and workplace fire and life-safety design and operational 

standards and regulations that must be adhered to.  
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Parks and Recreation (including Facilities)  

The new purpose-built community centre space will be approximately 4,300 sq/ft, which 

includes a 1,400 sq/ft community hall. The new community hall space is 40% larger than 

the existing community hall in the Anders Park area. Additionally, the following 

improvements will be made: 

 Construction of a new outdoor accessible play area;  

 Replacement of existing outdoor pickleball courts with new pickleball courts; 

 Replacement of existing outdoor multi-sport court with a new multi-sport court;  

 Public greenspace and general landscaping; and  

 Construction of a new outdoor patio area for community events and functions 
that provides a new indoor/outdoor functional space. 

Attachment 1 shows the current versus new site plan for the project, and additional 

renderings of the project to date are shown in Attachment 2. 

The scope of the project reflects project affordability based on previous stakeholder and 

community consultations (e.g. Parks and Trails Master Plan development, Council’s 

Strategic Priorities and Budget consultations, Fire Hall #32 Replacement Project 

meetings open house information, our existing reserves, developer contributions, Parks 

development cost charges (DCC’s), the Growing Communities Fund and long-term 

borrowing approved by the community through the Alternative Approval Process (AAP) 

that concluded in March.  

Examples of input and analysis that has shaped the project scope include the priority to 

keep multi-sport courts, providing new accessible play spaces, more space in the 

Lakeview Heights Community Centre, the identification of Anders Park as a primary 

athletic park class and community as a secondary park function, the Lakeview Heights 

higher park area provision-to-population, and other considerations. As the project 

transitions into the detailed design phase, continued consultation through the Parks 

Master Plan online is encouraged and remains underway through May 24.  

Reminders to stakeholders and the community to participate in-person at the Parks 

Master Plan open house on May 15, from 3:00 to 7:00 pm at the West Kelowna Yacht 

Club, has also been broadcast. As noted in previous Council meetings and reports, this 

engagement will also help to inform the detailed design and future planning in the Anders 

Park area and remains in the context of parks and trails planning across the City.  

Staff anticipate detailed design consultation for the project to occur in mid-June and be 

held at the new City Hall/Library building, which will be widely communicated when the 

details have been confirmed. This will include hearing from stakeholders and the public 

about project priorities for recreation use and programming, community centre function 

(e.g. weddings, meetings, childcare), along with future growth requests and 

considerations.   
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Once the Parks Master Plan consultation concludes, the What We Heard Report together 

with the project’s Detailed Design Consultation Summary Report will continue to guide 

Council’s direction and investment considerations in the short and long-term in the 

Lakeview Heights neighbourhood area and across the City. 

 

FINANCIAL IMPLICATIONS 

The project value was previously communicated and has been confirmed at $14.3 million. 

Council previously approved the budget and funding strategy as follows: 

 

Design & engineering $    1,122,885 
Fire hall 6,699,610 
Community hall  2,238,841 
Site improvements 2,094,833 

 12,156,169 
Contingency 10% 1,215,617 

 13,371,786 
Project Management 150,000 
Furniture, Fixtures & Equipment 100,000 
Owner’s contingency 693,114 

 $  14,314,900 

  

Debt  8,000,000  

Reserves  3,800,000  

Developer contributions 150,000 

Parks DCC 1,187,000 

Growing Communities Fund 1,177,900 

 $ 14,314,900  

 

There are no changes anticipated to the approved budget based on the most recent 

design and costing information.  

 

NEXT STEPS 

In the coming weeks, the public will see the contractor mobilize to project area for site 

preparation work, vegetation removal and complete the necessary building abatement 

prior to the removal of the old community centre and other site works. Information remains 

available on the City’s OurWK.ca/firehall32 engagement portal with additional details 

anticipated from mid-June onward.  

 

 



Fire Hall #32 Replacement Project – Update - May 

COUNCIL REPORT / RESOLUTION HISTORY 

Date Report Topic / Resolution Resolution 
No. 

Nov. 28/23 THAT Council direct Administration to complete an 

Alternative Approval Process (AAP), to gain elector 

assent, in 2024, for the Firehall 32 Project; 

 

AND THAT “City of West Kelowna Loan 

Authorization Bylaw No. 0313, 2023”, a bylaw to 

authorize the borrowing of up to $8,000,000 towards 

the construction of a new Fire Hall 32 building, be 

read a first, second and third time, by title only, on 

this 28th of November 2023. 

C387/23 

 

Jan. 23/24 THAT the elector response form, as attached to the 

report titled “Alternative Approval Process Form – 

Fire Hall 32 Replacement Project” dated January 

23, 2024 from the Legislative Services 

Manager/Corporate Officer, be approved; 

 

AND THAT Friday, March 15, 2024 at 4:00pm be 

set as the deadline for receipt of the elector 

response forms. 

C048/24 
 

Feb. 13/24 THAT the updated elector response form, 

“Alternative Approval Process Form – Fire Hall 32 

Replacement Project” from the Legislative Services 

Manager/Corporate Officer, be approved; 

 

AND THAT Thursday, March 21, 2024 at 4:30 pm be 

set as the deadline for receipt of the elector 

response forms. 

C065/24 

Mar. 26/24 THAT the report titled “Sufficiency Report for the Fire 
#32 Replacement Project – Alternative Approval 
Process”, dated March 26, 2024 from the Legislative 
Services Manager/Corporate Officer and Deputy 
CAO/Deputy Corporate Officer, be received for 
information;  

 
AND THAT City of West Kelowna Loan Authorization 

Bylaw No. 0313, 2023 be adopted 

C099/24 

Apr. 23/24 THAT the report titled “Fire Hall #32 Replacement 
Project – Next Steps” from the Deputy CAO, dated 
April 23, 2024, be received for information. 

 

 



Fire Hall #32 Replacement Project – Update - May 

 

REVIEWED BY 

Sandy Webster, Director of Corporate Initiatives 

Jason Brolund, Fire Chief 

Allen Fillion, Director of Engineering and Operations  

Trevor Seibel, Deputy CAO 

 

APPROVED FOR THE AGENDA BY 

Trevor Seibel, Deputy CAO 

 

 

Powerpoint: Yes ☐   No ☒ 

 

 

 

Attachments:    

Attachment 1 – Current versus Future Site Plan 

Attachment 2 – Site Renderings 


