
Inverness and Glengarry Lift Stations Improvements 

COUNCIL REPORT 

 

 

To: Paul Gipps, CAO 
 
From: Trevor Paille, Engineering Technologist II 

Date: July 13, 2021 
 
File No: 5330-20-49 

Subject: Inverness and Glengarry Lift Stations Improvements 

______________________________________________________________________ 

RECOMMENDATION 

THAT Council direct staff to amend the 2021 Budget to include an additional $125,000.00 
(one hundred and twenty five thousand dollars) to the Inverness Lift Station 
Decommissioning project from Sanitary Sewer Reserves. 
 

STRATEGIC AREA(S) OF FOCUS 

Invest in Infrastructure 

 

BACKGROUND 

The Inverness Lift Station Decommission Project was identified following a development 

on Inverness Road that provided an alternate gravity connection to the Glenrosa Trunk 

Main on Lower Glenrosa Road. This will allow a lift station to be removed by installing 

approximately 100m of sewer main. The Inverness Lift Station Project was included in the 

2019 Budget with a project budget of $200,000 for design, construction, contract 

administration, and inspection services.  

The consulting services contract was awarded to McElhanney Ltd. and as part of the 

design process, a review of the contributing area was completed. The review identified 

an additional 50m of sanitary sewer main that could be installed to reduce the majority of 

flow to a second lift station. The catchment area of the lift station would be reduced to 53 

properties from 218. 

The 50m secondary main will provide the following benefits: 

 Fewer properties will depend on the continuous operation of a lift station. 

 Decreased daily flows will increase the longevity of the lift station’s components. 

 Including the 50m secondary main as part of the project will increase the value of the 

contract leading to a more competitive tender and favourable pricing. 



Inverness and Glengarry Lift Stations Improvements 

The cost to complete the project is estimated at $325,000; this includes all project costs 

(design, construction administration, inspections, testing, etc.).  The project is planned to 

be completed by November 2021. 

 

FINANCIAL IMPLICATIONS 

The Glengarry Lift Station Decommission project has a budget of $200,000 and requires 

an additional $125,000.  This is proposed to be funded from Sewer Reserves.  

 

 

REVIEWED BY 

 
Lisa Siavashi, Financial Services Manager/Deputy CFO 

Allen Fillion, Director of Engineering and Public Works 

Shelley Schnitzler, Legislative Services Manager/Corporate Officer 

 

APPROVED FOR THE AGENDA BY 

 
Allen Fillion, Acting CAO 

 

 

Powerpoint: Yes ☒   No ☐ 

 

 

 

 


