

JULIA'S JUNCTION an inclusive play space for ALL abilities

Project Update - Mayor & Council November 22, 2022

What have we been up to?

- > Collaborated with City staff on project logistics
- Launched a successful and ongoing fundraising campaign
- Prepared a detailed project budget
- > Finalized the inclusive and accessible playground design
- Established a realistic construction timeline
- Hosted many events to further increase awareness & excitement











Remember Julia?











Recap: Why are we building Julia's Junction?

Kids want & need independence during free play no matter their ability



Wood chips & pea gravel are not conducive for wheelchairs or other devices, or those with sensory issues

Typical playground equipment & designs create segregation



ALL children & their caregivers deserve a safe, fun & accessible community play space

Not just accessible but




JULIA'S JUNCTION

Approximate number of West Kelowna residents living with a disability


City of West Kelowna Collaboration

- Mayor & Council support for up to \$200,000 in funding, donation of land, & maintenance of playground in perpetuity
- Frequent check-ins with Parks department to ensure seamless playground planning & design, as well as purchasing logistics
- Working with Communications team on grant writing, applications, & COWK website and social media
- Regular disbursement of donations from our charity partner directly to COWK account



Fundraising Campaign	
<u>Confirmed (Pledged or Received):</u> City of West Kelowna *	\$200,000
Community Grants, Donations & Events	<u>\$300,009</u>
	\$500,009
Potential:	
Foundations	\$95,000
Government/Agency grants	\$150,000
Corporate Donations	\$40,000
Upcoming Events	<u>\$25,000</u>
	\$310,000

•



*\$75,000 from 2022 plus \$125,000 in 2023 budget



Major Donors & Sponsors



Project Budget

Play Envy Playground Quote Playground equipment Installation Freight

AG Appel - Site Excavation & Base Prep MJ Fence Tech – Perimeter Fencing Park Amenities - Benches & Tables \$278,338 <u>\$22,803</u> \$681,194 \$7,178 \$8,885 <u>\$56,400</u>

\$753,657

\$380,053

In Kind Community Donations

- BURNCO concrete
- Silver Springs concrete finishing
- KACO Gravel Pit base layer crush
- Bylands Nursery landscaping materials
- WSP landscape architect services
- Interior Testing density testing







6

Julia's Junction Conceptual Renderings



Project Timeline



Deadline to order Playground Equipment December 1, 2022

Site Preparation & Ground-Breaking April 1, 2023

Playground Equipment Delivery & Installation April 20, 2023

Concrete Installation May 5, 2023 (estimated completion by May 12)

Safety Surfacing Installation May 15, 2023 (complete by May 30)

Fundraising Campaign Wrap-up June 1, 2023

Site Remediation, Fencing Installation, Landscaping Complete by June 25, 2023

Grand Opening Ceremony

June 30, 2023



Events

Bottle drives at Mar Jok School (May, June & September, ongoing returns) \$8,643.90 raised to date

Function at the Junction May 29, 2022 ~ 100 guests \$2,700 raised

Paynter's Market Ice Cream Fundraiser July 23, 2022 \$1,030 raised

RONA/Lowe's Heroes Campaign September 2022 \$9,402 raised ~ community engagement



What's up next?

Aaron Pritchett Charity Concert Crown & Thieves Winery November 24, 2022 Estimate \$22,000

> Art Auction Reception Volcanic Hills Winery January 20, 2023 Estimate \$15,000

> > Grand Opening & Ribbon Cutting End of June 2023





Next Steps...

- Order Playground equipment by end of November
- Initiate official landscape design complete by early 2023
- Secure contractors & volunteers early Spring 2023
- > Continue our aggressive fundraising campaign!



Thank you! Questions?



<u>www.juliasjunction.ca</u>



Julia's Junction - an inclusive play space for ALL abilities



@juliasjunctionplayspace



Melissa Grassmick (250) 863-9975





"Play is the highest form of research." – Albert Einstein



Project Partners:

